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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 759 Date: 12-Jan-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 222

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to check on the progress of the Shear Key and Bearings prior to grouting operations. ABF is
currently water testing the S3 and S4 Shear key anchor rod blockout bottom forms. As mentioned
yesterday the upper and lower housing gaps of bearing castings at E2 were not acceptable. Today ABF
engineer Zach Lauria informed me approximately at 10:00am that the gaps have been equalized. The
following are measurements taken on all four of the bearings to verify the upper vs. lower housing gaps:

// West Gap // // East Gap // // Pin Stickout //
Bearing North South North South North South

------------ --------- ---------- --------- ---------- --------- ----------
1 60 63 65 57 46 47
2 62 60 60 62 40 45
3 58 62 61 60 51 44
4 59 61 59 65 47 46

Once again all of the measurements presented above are in millimeters. It should be noted that the pin
stickout measurement taken today was done from a slightly different reference point than yesterday.

- Checked to see if any work was being performed on the W2 transverse tendon cleaning, strand
placement, stressing, and grouting operations. Today ABF ironworkers erected the South access platform
frames and the laborers were seen working on the North access platform planking.

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

JNM CHARLES LANIERIronworker 0.00 8.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 0.00 8.00 0.00 8.00

JNM JOHN ROCAIronworker 0.00 8.00 0.00 8.00

FOR KELLY TULLIronworker 0.00 8.00 0.00 8.00

JNM PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 759 Date: 12-Jan-2013 Saturday

Diary: Dispute

Work description.

- Checked the location of the two W-Line Hinge A pipe beams prior moving pipe beam AW-South and
placing additional restraint bracket punchmarks. The following were the measurements taken on the W-
Line Hinge A pipe beams longitudinal position today:

Pipe Beam Length from Diaphragm A Measurement 01/08/13
---------------- ------------------------------------------------------------- -----------------------------------

AW-N 544mm (Check before marking @ 9:15am) 544mm

AW-N 544mm (Check after marking @ 9:50am) 544mm

AW-N 545mm (Check after marking @ 1:00pm) 545mm

AW-S 583mm (Check after moving pipe @ 9:00am) 599mm (16mm-East)

AW-S 585mm (Check after marking @ 2:00pm) 599mm (14mm-East)

ABF ironworkers on the W-Line placed the following restraint brackets for centerpunching/marking at the
following locations:

Pipe Beam Diaphragm (East/West face) Top/Bottom
------------------- ---------------------------------------- -----------------

AW-North A-East Bottom

AW-North A-West Bottom

AW-North A-West Top

AW-South B-East Top

AW-South B-East Bottom

AW-South B-West Top

AW-South B-West Bottom

AW-South A-East Top

It should be noted that the crew in the W-Line SAS moved the AW-South Hinge A pipe beam
approximately around 9:00am to 583mm. While placing a few of the restraint brackets it was difficult to
achieve a uniform gap of 14mm between the restraint bracket and the diaphragm pipe sleeve. The
ironworkers did the best they could to make this gap equal, also an effort was made to close the gap
between the pipe beam and the restraint bracket. Through the day I intermittently checked on both crews
of ironworkers to see if any additional restraint brackets were placed for approval, centerpunching, and
marking. The crew on the E-Line were drilling on the top of both pipes east of diaphragm B for the entire
shift. The two crews that have been working on the restraint pipe beams since beginning this work on 01-
07-13 consist of the following ironworkers:

E-Line W-Line
------------------------------ ---------------------------------

Kelly Tull (Foreman) Obra Paulk (Foreman)

064 0-000-000.064
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 759 Date: 12-Jan-2013 Saturday

Charles Lanier Rigo Garcia

John Roca Pablo Ramirez

Matt Cockran Ryan Nash

Lonnie Candelaria Carlos Bustamante

Attachment

ABF laborers installing planks for the transverse tendon stressing
operation on the North end of the W2 cap beam.

ABF ironworkers installing AW-North diaphragm A top west side
restraint bracket to place center punchmarks.

Gap of an bearing between the upper and lower housing castings
which was close to a plan distance of 20mm, also note the shims

placed.
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